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1.  Originator

Prashanth Acharya

2.  Log Date:

01/21/03

3.  CCR #:

03-0038  

4. Rev:

-

5.  Tel:

(301)9250760

6. Rm #:

3035G

7. Dept.

DEV

8. CCR Title: Install  SunONE Studio 7 compilers in the IDG Cell

9. Originator Signature/Date

Prashanth Acharya     /s/     01/21/03

10.   Class

IN

11.  Type:

CCR

12. Need Date: 2003-01-31

13.  Office Manager Signature/Date

Desryn Duncan     /s/     01/21/03

14.  Category of Change:
EDF (RTSC)

15.  Priority: (If “Emergency”
fill in Block 27).
Routine

16. Documentation/Drawings Impacted (Review and submit
checklist):
None

17. Schedule
Impact:
None

18.   CI(s) Affected:          

19.  Release Affected by this Change:
6A

20. Date due to Customer:
            N/A

21.  Estimated Cost:
None - Under 100K

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other:
ECS  COTS Deployment Plan, Vol 7 (335-CD-007-001)   P3 Task:  DVICTXT374, DSMGTXT455

23.   Problem:  (use additional Sheets if necessary)
The current compiler on Sun, Forte 6U1,  has reached end of ship date. Although it will continue to be "supported" and some patches
may be provided, only versions 6.2 and 7.0 will be actively patched by Sun. The compiler must be evaluated in the IDG cell before it
can be loaded in the functionality lab, VATC or PVC.

24.  Proposed Solution:  (use additional sheets if necessary)
1) Install the SunOne Studio 7 compilers on jenga.

25.  Alternate Solution:  (use additional sheets if necessary)
None

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
We would have to use some other machines for the compiler upgrade, or forego testing the compiler in the IDG cell as per the
standard COTS upgrade process.

27.  Justification for Emergency (If Block 15 is “Emergency”):
          

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL
                                       EOC     IDG Test Cell     Other           
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date:

32.  EDF/SCDV CCB Chair (Sign/Date):
Kevin Lange     /s/     1/22/03

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB

                         Fwd/ECS
33.  M&O CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS

34.  ECS CCB Chair (Sign/Date): Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB

                        Fwd/ESDIS
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